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23 January 1963

MEMORANDUM FOR THE RECORD

SUBTECT: Concurrence in Amendment No. 8 to Contract No. PR-8200 with
The Perkin-Elmer Corporation, Project OXCART

1. This memorandum contains a recommendation gubmitted for con-
currence of the undersigned. Such recommendation is contained in
Paragraph 6.

5. Contract No. PR-8200 with the subject Contractor provided for
engineering, design, production, test and delivery of six (6) Photo-
graphic Reconnalssance Systems in connection with the OXCART Program.
This Amemiment No. 8 has been drawn to cancel further work by the Con- 25X1A
tractor on three (3) of the Reconnaissance Syst ective 11 June
1962, pursuant to a stop order issued in Messag:ﬂzoom The aménd- 25X1A
ment also incorporates certain additions to the work scope; adjusts the
estimated cost and fixed-fee to reflect the foregoing cap celiation and
additiong; and provides for an installment obligation of on 25X1A
25X1A the total contract price. Ifx reason of this Amendment No. O the tolal
estimated contract price is inclusive of a fixed-fee
25X1A This fee 1s :lgf estimated cost. A computation of cost and fee
adjustments resulting from this Amendment No. 8 is attached.

3. Under Contract No. PR-8200 a total of has been 25X1A
- obligated as follows:
25X1A
25X1A

This Amendment No. 8 obligates an additional |:|chargeable to
Tiscal Year 1963 OXCART Funds. By concurrence to this memorandium the
Chief Budget and Finance signifies that sufficient funds are avallable
for this obligation.

4. The services and equipment being procured by this Amendment No.
8 are in Turtherance of the OXCART Program, the nature of vhich cannot
be publicly disclosed for security reasons. The undersigned Contracting
Officer therefore determines that this procurement must be sccomplished
by negotiations pursuant to the authority of Section 3(a) of PL-81-110

and Class Determination and Finding, OXC-2122, signed by the DDCI on
25 October 1961.
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5. Certification of funds for this contract will be handled
under the procedure approved by the Director of Central Intelligence
on 15 December 1956 which, in effect, results in all covert expenses
involving issuance of Treasury Checks being accumulated in a separate
account within the Finance Division. The amounts in this account will
be periodically scheduled for certification of the vouchers by the
Director. This procedure eliminates the necessity for a separate
certification of authority under Section 8(b) of Public Law 110, 8lst
Congress (formerly 10(b) - see 85-507 dated 7/7/58) for each contract.

6. Concurrence in Amendment No. 8 to Contract No. PR-8200 is
recommended.

25X1A v ;
Contracting Officer, OSA
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25X1A
ATTACHMENT

Cost Fee

Contract PR-8200 for 1 prototype
and 5 systems, and support equipment,
including Amendment 1 through 7

Adjustments - pﬂg Amendment No. 8:
Cancellation of three (3) systems

Added scope
Gimble for C-123
> Windows for test vehicle
3 Data Outputs
Target Covers

Modifications necessary to change
System 1-B to 1l-A configuration

Complete Sys. 1-C as s single unit
instead of 5 units

Separate manuals
Work in process on Systems 1-p, 1-E
5X1A and 1-F prior to stop order (Fee based on
2 [ Jof initial estimated cost)

Estimated cost of changes and overrun
to completion of contract

TOTALS

Comparison of estimated contract price - 6 systems versus 3 systems:

Contractor’s Proposal, 30 Nov. 1962 for

completion of Contract PR-8200including 25X1A
System 1-A thru 1F

Estimated Cost 25X1A

Pixed-~Feq |

Estimated Price

Contractor's Proposal, 9 Jan 63, and

negotiated adjustments for completion of 25X1A
Contract PR-8200 including Systems 1-A
thru 1-¢

Estimated Cost 25X1A

Fixed-fee o

Estimated Price e AW
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